
Hello, 
 
Next week the contractor will continue preparing the bridges and construction zone to support the 
bridge slide in August and September. Here’s what’s planned for the coming week: 

 
Northbound bridge 

 Concrete curing of side barriers  

 Stripping and curing backwall 

 Stripping overhangs  
Southbound bridge 

 Stripping bridge deck and backwalls  

 Forming side barriers 

 Pouring side barriers on Friday (8/14) 

 Stripping overhangs 
In the median 

 Installing crane mats and setting cranes in median between new abutments. 

 Stripping approach slabs in median. 
Abutment work 

 Grind tops of two abutments for placement of bearing pads. 
Northbound Off Ramp 

 Widening  (Thurs, Aug 13 and Fri, Aug 14) of I-91 Off Ramp for 2 lanes during closure period 

 Lane striping of Off Ramp 
Dry Run of Bridge Slide 

 Setting slide beams in front of Abutment #3 and #4. 

 Perfoming dry run of bridge slide on Aug 12 
 

TRAFFIC OUTLOOK 

Stripping the bridge deck and backwalls, forming backwalls and setting up cranes will mostly be done 
behind barriers or on the enclosed bridges and will have little affect on traffic on Route 5.  
 
Lane closures on I-91 Northbound and Southbound will be needed, including Saturday, Aug 15. 
 
There will be some stoppage of traffic to get equipment and materials to the site and during the pouring 
side barriers for the Southbound bridge (Friday, Aug 14) and with the placement of concrete and 
removal of bridge overhangs over Route 5 and during the dry run of the bridge slide Wednesday, Aug 
12). Stoppages will be limited to 10 minutes from 9:00 AM – 3:00 PM.  
 
During the widening and striping of I-91Northbound Off Ramp (Thursday, Aug 13 and Friday, Aug 14), 
the ramp will be narrowed at the beginning of the ramp, but one lane of traffic will be maintained. Work 
will be limited to 9 a.m. to 3 p.m. 
 
It is highly recommended that motorists avoid the construction area and seek alternate routes during 

the time when alternating/stopped traffic occurs during the day at 9:00 AM-3:00 PM. During long 

periods of alternating one way traffic or traffic stoppage, the temporary signals will be put on flash and 



manned by uniformed police officers. If necessary to keep the off ramps from backing up to I-91, 

motorists may be motioned by police to find an alternate route. 

 
PLEASE DRIVE WITH CAUTION  THROUGH THE WORK ZONE AND “HANDS FREE” IF USING A CELL 
PHONE. 
 
 
Aerial photos of new bridges as seen below will be posted to the project website, 
www.i91wrj.vtransprojects.vermont.gov  
 

 
 

http://www.i91wrj.vtransprojects.vermont.gov/
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Jill Barrett 
Public Outreach Coordinator 
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